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MEMORANDUM 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2023 
CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.5e.(17), Action Item 

Prepared By:  Gustavo Dallarda 
 District 11 – Director 

Subject:  SUPPLEMENTAL FUNDS FOR CAPITAL OUTLAY SUPPORT PHASE           
PPNO 1314/EA 43031 – SAN DIEGO COUNTY – STATE ROUTE 67       
RESOLUTION FA-23-49 

ISSUE: 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $800,000 in Capital 
Outlay Support (COS), for the State Highway Operation and Protection Program (SHOPP) 
Drainage System Restoration project on State Route (SR) 67, in San Diego County, to 
complete the Plans, Specifications, and Estimate (PS&E) phase? 

RECOMMENDATION: 
The Department recommends that the Commission approve this request for a COS 
supplemental funds allocation for this SHOPP project. 

PROJECT DESCRIPTION: 
This project is located on SR 67, near Lakeside and Eucalyptus Hills, from north of Riverford 
Road to Ellie Lane, in San Diego County.  The project will rehabilitate culverts, upgrade lighting, 
enhance highway worker safety, and upgrade pedestrian facilities. 

FUNDING AND PROGRAMMING STATUS: 
In May 2020, the project’s PS&E phase was programmed for $1,461,000 in the SHOPP for 
completion in Fiscal Year 2023-24.  In March 2023, the project received a PS&E allocation for 
$1,700,000.  In June 2023, the project was amended to modify the scope for additional end 
treatments, curb ramps, sidewalks, and upsizing culverts which increased the programmed 
amounts for the remaining phases.  The project has not received any G-12 funds.  The PS&E 
phase is currently 25 percent complete, with a remaining budget of $1,341,000, which is 
insufficient to complete the phase.  If this request for an additional $800,000 is approved, it is 
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anticipated to complete the remaining PS&E activities by November 2025. 

REASON FOR COST INCREASE: 
The project realized cost increases due to the change in the culvert rehabilitation strategy. 

This project proposes to rehabilitate 34 culverts at various locations.  In March 2023, with the 
availability of Infrastructure Investment and Jobs Act funding, the Department modified the 
culvert material type for 20 locations from corrugated steel pipe to reinforced concrete pipe.  In 
addition, the rehabilitation strategy for seven other culverts will be modified to increase the size 
and allow for higher flows and increased service life.  A hydraulic analysis and further studies to 
determine and mitigate the environmental impacts for these seven culverts will be required.  
The upsized culvert locations will also require a more complex staging and traffic handling plan 
due to the means and methods of construction.  The redesign efforts and geotechnical 
investigations for these 27 culverts will require additional resources. 

CONSEQUENCES: 
If this request for supplemental funds is not approved, the Department will not be able to 
complete PS&E and address the critical deficiencies of the existing culverts.  To address all of 
the deficiencies, the project will need to be reprogrammed in a future SHOPP cycle which could 
lead to the potential of a project cost increase. 

FINANCIAL RESOLUTION: 
Resolved, that $800,000 be allocated to provide funds to complete the PS&E phase for this 
SHOPP project. 
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

PPNO
Program
Phase

Program Code
Project ID
Adv Phase

EA Original Amount

This
Supplemental

Request

2.5e.(17) COS Supplemental Funds for Previously Voted Project Resolution FA-23-49

Department of
Transportation

San Diego
11-SD-67
R4.1/15.9

Near Lakeside and Eucalyptus Hills, from north of
Riverford Road to Ellie Lane.
Outcome/Output: Rehabilitate culverts, upgrade
lighting, enhance highway worker safety, and
upgrade facilities to Americans with Disabilities Act
(ADA) standards.

CEQA - CE, 1/20/2023
NEPA - CE, 1/20/2023

1

$800,000

11-1314
SHOPP
PS&E

20.10.201.151
1118000095

1
43031

$1,700,000 $800,000
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